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Mission

The goal of the project is to deliver functional prototype of the SAM and SRM deployment  to enable use of the SRM backed storages at INFN and UCSD.

WBS

1. Set expectations

a. SAM managed SRM to SRM transfers rates, SAM via SRM data access rates

b. Test bed resources.

c. Understand user requirements and define pilot user community.

2. SRM V1

a. Understand the subset of the SRM V1 interfaces to address the requirements

b. Contract support for the above interfaces

3. SRM V1 SAM station adaptation 

a. Define SRM resource to a SAM station

b. Define SRM failure modes and SAM failure handling polices

c. Define SAM to SRM location mapping.

d. Formalize (document) changes needed to support the above in the SAM code base.

4. Deployment

a. INFN Castor 

b. Resilient dCache UCSD

c. Measure SAM to SRM actual throughput in a simulated environment.

5. Hardware

a. Allocate hardware to deploy SRM enabled SAM station

b. Allocate hardware to deploy SRM service.

6. Service , user credentials

7. Support model for the SAM / SRM deployments

